

**GOVERNMENT OF ANDHRA PRADESH**

**ABSTRACT**

MA&UD Department - Guntakal Municipality – Revised Administrative sanction for the scheme for enhancing the capacity of Summer Storage Tank from 2000 ML to 3800 ML in Guntakal Municipality – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (A1) DEPARTMENT

G.O.Rt.No.1257

Dated:01-09-2008.

Read the following:

- 1.G.O.Rt.No.991, M.A.& U.D.(A1) Deptt., dt.8-8-2007.
- 2.From the ENC (PH), Hyderabad,  
Lr.NO.1547/T5/GTL/SST/2008, dated 20-5-2008.
- 3.Govt.Memo.No.4615/A1/2008-1, MA&UD(A1) Deptt.,  
Dated 6-6-2008.
- 4.From the ENC (PH), Hyderabad,  
Lr.No.1547/T5/GTL/SST/2008, dated 13-8-2008.

\*\*\*\*\*

**ORDER:**

In the reference Ist read above, the Government have accorded administrative sanction for the construction of 2000 ML capacity additional SS Tank at Guntakal for Rs. 33.07 Crores under HUDCO Assistance.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief (PH), Hyderabad has stated that the technical sanction was accorded for the work for Rs. 33.07 Crores, tenders were invited under EPC contract system and work was awarded to M/s. Engineering Projects India Ltd., The agency has entered in to agreement on 23.11.2007.

3. The Engineer-in-Chief (PH), Hyderabad has also stated that the Canal taken up under HNSS Phase I is proposed through the middle of the site proposed for SS Tank making the balance land available un useful for formation of SS Tank. Alternative alignment for the canal proposed by the Irrigation Department to avoid the passage of canal through this acquired land was objected by Railway authorities due to crossing of the Railway line in skew, existing signaling system and weighing system of Railways. Hence the canal is to be invariably aligned through the SS Tank area.

4. The Engineer-in-Chief (PH), Hyderabad has further stated that a joint inspection of site was conducted by the Engineer-in-Chief, Public Health, Chief Engineer (Projects) I & CAD and Superintendent Engineer, Central Designs Organization with the officials of Railways at Guntakal and suggested a modified alignment of canal to pass on one side of the SS Tank. Due to the modified alignment of Canal there will be increase in the components of the SS Tank. An additional amount of Rs. 9.42 Crores is required to complete SS Tank. The I & CAD Department has deposited an amount of Rs. 9.42 Crores with the Public Health Department.

5. The Engineer-in-Chief (PH), Hyderabad, has also stated that the Guntakal Municipality is supplying drinking water at 57 LPCD once in 4 days due to insufficient capacity of existing SS Tank (2000ML)

during canal closure period of 7 months and the frequency will further worsen during summer upto once in 8 days,. The additional storage requirement of the town is 3740 ML for the ultimate demand by 2036. Hence, there is every need to improve the capacity of SS Tank to meet the future demand. All the components taken up under PLAN scheme i.e. Pumping/Gravity mains, Filtration Plant, Overhead Tanks, are nearing completion. As per site conditions and available land, it is possible to increase the capacity of tank from 2000 ML to 3800 ML duly acquiring additional land of 40 acres and forming additional 585 Mts. length of bund.

6. The Engineer-in-Chief (PH), Hyderabad has also stated that the additional cost for the work with HUDCO loadings works out to Rs. 14.00 Crores (11.61 + 2.39 = 14.00). Hence, the cost of the scheme for enhancing the capacity from 2000 ML to 3800 ML increases from Rs. 33.07 Crores to Rs. 56.49 Crores.

7. He has requested to accord revised administrative sanction for the Scheme for enhancing the capacity of SS Tank from 2000 ML to 3800 ML in Guntakal Municipality, with the following method of financing.

• HUDCO Loan (90%)	Rs. 42.36 Crores
• ULB Share (10%)	Rs. 4.71 Crores
• State Grant (Amount deposited by Chief Engineer (Projects) Ananthapur in G.O.Ms.No. 76 I & CAD Dt. 01.05.2008)	Rs. 9.42 Crores
<b>Total</b>	<b>Rs. 56.49 Crores</b>

8. Government after careful examination, hereby accord revised administrative sanction for an amount of Rs. 56.49 Crores (Rupees Fifty Six Crores Forty Nine Lakhs only) for the Scheme for enhancing the capacity of Summer Storage Tank from 2000 ML to 3800 ML in Guntakal Municipality, with the method of Financing as indicated at para (7) above within the bulk guarantee of Rs.700.00 Crores under HUDCO.

9. The Engineer-in-Chief (PH), Hyderabad is requested to take necessary action, accordingly.

10. This order issues with the concurrence of Finance (Expr.M&F) Deptt., vide their U.O.No.24771/288/A1/ Expr. M&F /2008, dated 25-8-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P. SINGH**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief (PH), Hyderabad.  
Copy to:  
The P.S. to M(MA).  
The P.S. to Prl. Secretary to Govt., MA&UD Department.

//Forwarded by Order//

**SECTION OFFICER**